

APPENDIX 1: Schedule of Remaining Trust-Commissioned District Overview Research Milestones

Project	Contractor	Milestones	Due Date
Environmental and Natural Resource Issues	The Vaughan Wood Research Cluster (Principal: Dr Vaughan Wood)	Draft Report Final Report	17 March 2017* 26 May 2017
Public Works Issues	Bassett Kay Research (Principal: Heather Bassett)	Progress Report 3 Progress Report 4 Draft Report Final Report	12 May 2017 23 June 2017 14 July 2017 25 August 2017
Block Research Narratives	Walghan Partners (Principal: Tony Walzl)	Draft Report Final Report	3 April 2017 15 May 2017
Inland Waterways Cultural Perspectives	Te Rangitāwhia Whakatupu Mātauranga (Project Leader: Aroha Spinks)	Final Report	3 March 2017*
Inland Waterways Historical Report	Te Rangitāwhia Whakatupu Mātauranga (Project Leader: Aroha Spinks)	Draft Report Final Report	31 March 2017 23 June 2017
Local Government Issues	Suzanne Woodley	Final Report	3 April 2017

* = Received.

APPENDIX 2: Schedule of Trust-Commissioned Ngāti Raukawa-specific Research Milestones

Project	Contractor	Milestones	Due Date
Historical Issues Project 1: Custom, Colonisation and the Crown 1820-1900	Professor Richard Boast	Draft Report Revised Draft Report Final Report	31 March 2017 26 May 2017 17 July 2017
Historical Issues Project 2: Crown Action and Māori Response, Land and Politics, 1840-1900	ARRK Ltd (Director: Rachael Selby & Lead Historian: Dr Robyn Anderson)	Draft Report Final Report	6 June 2017 31 July 2017
Historical Issues Project 3: Māori Aspirations, Crown Response and Reserves, 1840-2000	Dr Paul Husbands	Draft Report Final Report	29 May 2017 31 July 2017
Historical Issues Project 4: Rangatiratanga versus Kāwanatanga, 1890-2000	ARRK Ltd (Director: Rachael Selby & Lead Historian: Dr Grant Young)	Final Report	2 June 2017

APPENDIX 3: Timeline of Remaining Milestones - Trust-Commissioned Research for Porirua ki Manawatū Inquiry¹

Project	Mar 2017	Apr 2017	May 2017	Jun 2017	Jul 2017	Aug 2017
Environmental & Natural Resource Issues			Final 26 th			
Public Works Issues			PR 3 12 th	PR 4 23 rd	Draft 14 th	Final 25 th
Block Research Narratives		Draft 3 rd	Final 15 th			
Inland Waterways Cultural Perspectives	Final 3 rd					
Inland Waterways Historical Report	Draft 31 st			Final 23 rd		
Local Government Issues		Final 3 rd				
Historical Issues Project 1	Draft 31 st		Revised Draft 26 th		Final 17 th	
Historical Issues Project 2				Draft 6 th	Final 31 st	
Historical Issues Project 3			Draft 29 th		Final 31 st	
Historical Issues Project 4				Final 2 nd		

¹ PR = Progress Report.